



Office of the County Executive

Monroe County, New York

Adam J. Bello
County Executive

March 7, 2025

OFFICIAL FILE COPY	
No.	<u>250073</u>
Not to be removed from the Office of the Legislature Of Monroe County	
Committee Assignment	
TRANSPORTATION	-L
WAYS & MEANS	

To The Honorable
Monroe County Legislature
407 County Office Building
Rochester, New York 14614

Subject: Amend the 2025-2030 Capital Improvement Program to Expand the Scope of and to Advance the Vintage Lane Bridge Over Round Pond Creek Project from 2026 to 2025; Amend the 2025 Capital Budget to Add a Project Entitled "Vintage Lane Bridge Over Round Pond Creek;" Authorize Financing for the Project; and Authorize a Contract with Greenman-Pedersen, Inc. for the Vintage Lane Bridge Over Round Pond Creek Project in the Town of Greece

Honorable Legislators:

I recommend that Your Honorable Body amend the 2025-2030 Capital Improvement Program to expand the scope of and to advance the Vintage Lane Bridge Over Round Pond Creek project from 2026 to 2025; amend the 2025 Capital Budget to add a project entitled "Vintage Lane Bridge Over Round Pond Creek;" authorize financing for the project in the amount of \$829,000; and authorize a contract with Greenman-Pedersen, Inc. in the amount of \$344,877.50 for the Vintage Lane Bridge Over Round Pond Creek project in the Town of Greece.

This project involves the replacement of the bridge carrying Vintage Lane over Round Pond Creek, approximately 300 ft east of the Vintage Lane/ Mill Road/ Long Pond Road intersection, along with highway approach work and stream channel improvements. The current schedule is to conduct preliminary engineering and final design during the years 2025-2026 with an anticipated construction start in 2027.

The estimated cost of the project has increased primarily due to an expanded scope of work that requires reconstruction of the bridge one side at a time to accommodate the significant volume of traffic on Vintage Lane and the bridge's close proximity to Interstate 390. The higher cost of materials, equipment, and labor in recent years has also contributed to the estimated cost increase. The current total project estimate is \$4,346,000.

Partial funding will be provided by Federal funds in the amount of approximately 35% of the project cost with overall project administration by Monroe County.

Monroe County was recently awarded Federal funding for this project through the Bridge NY program. New York State requires that construction of the project begin no later than two (2) years after award and that the project be completed within three (3) years of commencing construction.

Several consultants were considered, with Greenman-Pedersen, Inc. rated the most qualified for this project.

A cost breakdown of the services is as follows:

Basic Design Services	\$188,082.86
Special Services	130,860.89
Construction Phase Services	<u>25,933.75</u>
Total	\$344,877.50

The specific legislative actions required are:

1. Amend the 2025-2030 Capital Improvement Program to expand the scope of and to advance the "Vintage Lane Bridge Over Round Pond Creek" project from 2026 to 2025 in the amount of \$829,000.
2. Amend the 2025 Capital Budget to add a project entitled "Vintage Lane Bridge Over Round Pond Creek" in the amount of \$829,000.
3. Authorize financing for the project entitled "Vintage Lane Bridge Over Round Pond Creek" in the amount of \$829,000.
4. Authorize the County Executive, or his designee, to execute a contract with Greenman-Pedersen, Inc., 150 State Street, Suite 100, Rochester, New York 14614, in the amount of \$344,877.50 for engineering services for the Vintage Lane Bridge Over Round Pond Creek project in the Town of Greece, and any amendments necessary to complete the project within the total capital fund(s) appropriation.

This action is a Type II Action pursuant to 6 NYCRR § 617.5(c)(2) ("replacement, rehabilitation or reconstruction of a structure or facility, in kind, on the same site") and is not subject to further review under the State Environmental Quality Review Act.

Funding for this project, consistent with authorized uses, will be included in the capital fund to be created and any other capital fund(s) created for the same intended purpose. No additional net County support is required in the current Monroe County budget.

The records in the Office of the Monroe County Treasury have indicated that neither Greenman-Pedersen, Inc., nor any of its principal officers, owe any delinquent Monroe County property taxes. The principal officers of the firm are:

Pat Kenneally, CEO
Michael J. Buoncore, CFO
M. Vanessa Cifuentes, Vice President

I recommend that this matter be referred to the appropriate committee(s) for favorable action by Your Honorable Body.

Sincerely,


Adam J. Bello
Monroe County Executive